

**Social Licence Commitments Report**

Project Name: Coppabella Wind Farm

Report certified by a director of LTES Operator to be true and correct by:

Contract Type: Project Development Agreement

(insert director name)

LTES Operator: Coppabella Wind Farm Pty Ltd

Date submitted: 10-Aug-25

From LTES Operator

Revised schedule  
 Overview  
 At risk  
 Completed  
 From LTES Operator  
 Not approved  
 Further information from LTES Operator required

Cl ref	Category	Social Licence Commitment	Social Licence Commitment requirements	Progress made in satisfying the relevant Social Licence Commitments	Remaining steps to be completed to achieve Social Licence Commitments	Date satisfied	Evidence attachments	Status	Trigger date	Contract Phase	SFV Feedback
Sch1 cl1.1 - Table 1	Social Licence Binding Commitments: Shared Benefits for the Local Community	Community Enhancement Fund (Voluntary Planning Agreements)	LTES Operator will allocate the funds, \$172,500/year, of which: - \$25,000/year will be allocated to the Yass Valley Council area - \$147,500/year will be allocated to the Hilltops Council area, to ensure an allocation of Project budget is allocated to initiatives to benefit the Project's local community.					Not commenced	After the Commercial Operations Date until the end of the Term	Post-COD	
Sch1 cl1.1 - Table 1	Social Licence Binding Commitments: Shared Benefits for the Local Community	Supplementary Community Investment Mode	LTES Operator will allocate the funds of \$100,000/year to provide a secondary allocation of Project budget to be managed directly by local community groups with a focus on proximity to the project.					Not commenced	After the Commercial Operations Date until the end of the Term	Post-COD	
Sch1 cl1.1 - Table 1	Social Licence Binding Commitments: Shared Benefits for the Local Community	Neighbour Agreements	LTES Operator will allocate the funds of \$153,000/year committed across 33 signed neighbour agreements with annual payments underway to act as an engagement tool and benefit sharing mechanism with the most impacted nearby landowners. Up to a total of \$250,000 per year spread over all signed neighbour agreements as required. This value is in anticipation of executing additional neighbour agreements (should those neighbour agreements be negotiated successfully).					Not commenced	After the Commercial Operations Date until the end of the Term	Post-COD	
Sch1 cl1.1 - Table 1	Social Licence Binding Commitments: Shared Benefits for the Local Community	Community Sponsorships	LTES Operator will allocate the funds of \$30,000 to \$50,000/year, as required to provide financial support for community initiatives and events.	2023 Binalong Brahams - \$5000 Binalong Public School - \$500 Sculpture on the Green - \$1500 First Nations Graphic Designer (Big Dingo Media) - \$583 Total paid - \$7583  2024 Binalong NSW Swimming Club - \$5000 Binalong Brahams - \$5000 Binalong Community Club - \$9000 (incl GST) Bookham Community Association - \$8000 Yass Irish and Celtic Festival - \$7000 Harden Kite Festival - \$6000 Total paid - \$40000				On track	From the Signing Date until the Commercial Operations Date	From Signing Date	
Sch1 cl1.2a)	Social Licence Binding Commitments: Shared Benefits for the Local Community	Initiative Objectives	LTES Operator will implement the following strategies and approaches to delivering on shared benefits for local community, including initiative objectives, roles and responsibilities, governance arrangement, issues management strategy, monitoring and reporting  LTES Operator will report against the following objectives in its report to SFV: The shared monetary benefits outlined in Table 1 form part of a wider strategy of building respectful relationships allowing stakeholder and community support for, and identification with, project operations and goals. The objectives of the engagement strategy are to: 1. To establish and maintain a level of acceptance of the project within the local community. 2. To have a culture of openness, inclusiveness, responsiveness and accountability. 3. To share benefits of the project within the community. 4. For CWF to be considered as an integrated and valued component of the social and economic fabric of the community. A range of engagement tools have been selected based on the objectives, risks, community context, stage of project delivery and negotiables within the project delivery. These tools are outlined in the Stakeholder and Community Engagement Plan (SaCEP).					Not commenced	Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or  30 Business Days after the end of each financial year	Ongoing reporting	
Sch1 cl1.2b)	Social Licence Binding Commitments: Shared Benefits for the Local Community	Roles and Responsibilities	LTES Operator will implement the following strategies and approaches to delivering on shared benefits for local community, including initiative objectives, roles and responsibilities, governance arrangement, issues management strategy, monitoring and reporting  LTES Operator will report against the following roles and responsibilities in its report to SFV: The community engagement team supports the relevant delivery or asset manager of the project, focusing on de-risking any community or stakeholder risks - <i>Community Engagement Manager</i> : Overview of community engagement and provision of strategic advice. Manages relationships with near neighbours and key stakeholder. - <i>Project Liaison Officer</i> : Responsible for the wider implementation of positive community relations for the project and implementation of the SaCEP. Assists with relationship management of near neighbours and key stakeholders. - <i>Development or Asset Manager</i> : Manages overall project delivery on behalf of project owner. Supports engagement activities. - <i>Senior Management Team</i> : Oversight of any high-risk areas of community engagement, as required.					Not commenced	Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or  30 Business Days after the end of each financial year	Ongoing reporting	
Sch1 cl1.2c)	Social Licence Binding Commitments: Shared Benefits for the Local Community	Governance Arrangements	LTES Operator will implement the following strategies and approaches to delivering on shared benefits for local community, including initiative objectives, roles and responsibilities, governance arrangement, issues management strategy, monitoring and reporting  LTES Operator will report against the following governance arrangement in its report to SFV: The Community Engagement team work closely with the Project/Asset Managers to ensure that strategies, program delivery and risk identification are understood by the project team. Community engagement outcomes and risks are reported through standard project reporting structures. Risks are escalated through the senior management structure as required.					Not commenced	Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or  30 Business Days after the end of each financial year	Ongoing reporting	
Sch1 cl1.2d)	Social Licence Binding Commitments: Shared Benefits for the Local Community	Issues Management Process	LTES Operator will implement the following strategies and approaches to delivering on shared benefits for local community, including initiative objectives, roles and responsibilities, governance arrangement, issues management strategy, monitoring and reporting  LTES Operator will report against the following process in its report to SFV: The project's strategies for managing any issues include: - Early identification of concerns through community consultation. - Building into early project design various mitigation measures to address concerns (e.g., through transport schedules etc). - Respectful resolution of any complaints. - Escalation to senior management teams, planning authorities, Australian Energy Infrastructure Commission or other appropriate body.					Not commenced	Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or  30 Business Days after the end of each financial year	Ongoing reporting	
Sch1 cl1.2e)	Social Licence Binding Commitments: Shared Benefits for the Local Community	Monitoring and Reporting	LTES Operator will implement the following strategies and approaches to delivering on shared benefits for local community, including initiative objectives, roles and responsibilities, governance arrangement, issues management strategy, monitoring and reporting  LTES Operator will report against the following process in its report to SFV: Ongoing, progressive evaluation of engagement activities and outcomes is undertaken continually through regular reporting and team meetings. Evaluation of key activities will be carried out on a case-by-case basis and will focus on: - Effectiveness of engagement process and tool; - Extent to which engagement has affected project delivery and outcomes; and - Extent to which engagement efforts have met aims and objectives of the SaCEP. Engagement processes and tools will be evaluated in turn, looking at if they					Not commenced	Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or  30 Business Days after the end of each financial year	Ongoing reporting	
Sch2 cl1.2	Social Licence Binding Commitments: Local Supply Chain Commitments	Social Licence Binding Commitments	LTES Operator will provide an updated estimate for the Total Project Contract Value and Total Project Workforce in each of LTES Operator's annual reports to SFV and provide reasonable supporting information for the updated estimate.					Not commenced	Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or  30 Business Days after the end of each financial year	Ongoing reporting	

Sch2 d1.2a) - Table 1	Social Licence Binding Commitments: Local Supply Chain Commitments	Local supply chain commitment 1	LTES Operator will purchase Local Content with a value equal to or greater than 35% of Total Project Contract Value \$260,760,000 which is 40% of the estimated relevant local content cost prior to Commercial Operation Date.						Not commenced	Before the Commercial Operations Date (Development & Construction phases)	Pre-COD	
Sch2 d1.2a) - Table 1	Social Licence Binding Commitments: Local Supply Chain Commitments	Local supply chain commitment 2: Steel products and components using Locally milled Steel	LTES Operator will purchase Local Content with a value equal to or greater than 1% of Total Project Contract Value \$6,100,000 which is 10% of the estimated total value of steel products and components used in construction of the project.						Not commenced	Before the Commercial Operations Date (Construction phase)	Pre-COD	
Sch2 d1.2a) - Table 1	Social Licence Binding Commitments: Local Supply Chain Commitments	Local supply chain commitment 3: Operation and maintenance	LTES Operator will purchase Local Content with a value equal to or greater than 7% of Total Project Contract Value \$51,197,906 which is 51% of the estimated total value of operation and maintenance contracts over the Term.						Not commenced	Operation and maintenance phase	Post-COD	
Sch2 d1.2b) - Table 2	Social Licence Binding Commitments: Investment and innovation commitments	Expand Goldwind's Renewable Energy Service & Maintenance Facility	LTES Operator will invest in, or acquire goods and services, from Local supply chains or Local Innovators in relation to Expand Goldwind's Renewable Energy Service & Maintenance Facility in Goulburn, NSW, to facilitate repairs of high value electronic components, including specialist monitoring equipment, inverters for solar farms, wind turbine insulated-gate bipolar transistors (IGBTs) and wind turbine generator slip rings. Expansion of the facility will likely include investment in: - specialist workshop racking and storage - specialist lifting equipment - specialist tooling, calibration equipment and workstations, in at least the following amounts, and in each case by the date specified: \$1,000,000 split as below: - until the Commercial Operations Date \$200,000 LTES Operator will spread the cost commitment occurring after the Commercial Operations Date evenly on an annual basis across the remainder of the Term. If this is not reasonably practicable, then LTES Operator will provide justification and propose an alternative spread in its report to SFV						Not commenced	Within first 2 years of the Commercial Operations Date	Pre-COD	
Sch2 d1.2b) - Table 2	Social Licence Binding Commitments: Investment and innovation commitments	Expand Goldwind's Renewable Energy Service & Maintenance Facility	LTES Operator will invest in, or acquire goods and services, from Local supply chains or Local Innovators in relation to Expand Goldwind's Renewable Energy Service & Maintenance Facility in Goulburn, NSW, to facilitate repairs of high value electronic components, including specialist monitoring equipment, inverters for solar farms, wind turbine insulated-gate bipolar transistors (IGBTs) and wind turbine generator slip rings. Expansion of the facility will likely include investment in: - specialist workshop racking and storage - specialist lifting equipment - specialist tooling, calibration equipment and workstations, in at least the following amounts, and in each case by the date specified: \$1,000,000 split as below: - after the Commercial Operations Date: \$800,000 LTES Operator will spread the cost commitment occurring after the Commercial Operations Date evenly on an annual basis across the remainder of the Term. If this is not reasonably practicable, then LTES Operator will provide justification and propose an alternative spread in its report to SFV						Not commenced	Within first 2 years of the Commercial Operations Date	Post-COD	
Sch2 d1.2c) - Table 3	Social Licence Binding Commitments: Employment and workforce commitments	Learning Workers	LTES Operator will employ a number of Learning Workers for a number of hours equal to or greater than 30% of the Total Project Workforce						Not commenced	From Financial Close until end of the Term	Post-FC	
Sch2 d1.2c) - Table 3	Social Licence Binding Commitments: Employment and workforce commitments	Apprentices	LTES Operator will employ a number of Apprentices for a number of hours equal to or greater than 10% of the Total Project Workforce						Not commenced	From Financial Close until end of the Term	Post-FC	
Sch2 d1.2d) - Table 4	Social Licence Binding Commitments: First Nations participation	First Nations economic participation commitments: Subcontract to First Nations Businesses	LTES Operator will subcontract work related to the Project to First Nations Businesses with an aggregate contract value equal to or greater than 1.5% of Total Project Contract Value (estimated \$1,280,000) split as below: - until the Commercial Operations Date: 0.2% (estimated \$1,500,000) LTES Operator will spread the cost commitment occurring after the Commercial Operations Date evenly on an annual basis across the remainder of the Term. If this is not reasonably practicable, then LTES Operator will provide justification and propose an alternative spread in its report to SFV						Not commenced	From Financial Close until end of the Term	Post-FC	
Sch2 d1.2d) - Table 4	Social Licence Binding Commitments: First Nations participation	First Nations economic participation commitments: Subcontract to First Nations Businesses	LTES Operator will subcontract work related to the Project to First Nations Businesses with an aggregate contract value equal to or greater than 1.5% of Total Project Contract Value (estimated \$1,280,000) split as below: - after the Commercial Operations Date: 1.3% (estimated \$9,780,000) LTES Operator will spread the cost commitment occurring after the Commercial Operations Date evenly on an annual basis across the remainder of the Term. If this is not reasonably practicable, then LTES Operator will provide justification and propose an alternative spread in its report to SFV						Not commenced	From Financial Close until end of the Term	Post-COD	
Sch2 d1.2d) - Table 4	Social Licence Binding Commitments: First Nations participation	First Nations economic participation commitments: Employment (FTE) contract to be Aboriginal or Torres Strait Islander peoples	LTES Operator will employ a number of people from a First Nations background for a number of hours equal to or greater than 1.5% of the Total Project Workforce						Not commenced	From Financial Close until end of the Term	Post-FC	
Sch2 d1.2d) - Table 4	Social Licence Binding Commitments: First Nations participation	First Nations economic participation commitments: Education, training and/or capacity building to be applied to the cost of education, training, or capacity building for First Nations Businesses	LTES Operator will make First Nations economic participation commitments equal to or greater than \$200,000 split as below: - until the Commercial Operations Date: \$110,000 LTES Operator will spread the cost commitment occurring after the Commercial Operations Date evenly on an annual basis across the remainder of the Term. If this is not reasonably practicable, then LTES Operator will provide justification and propose an alternative spread in its report to SFV.						Not commenced	From Financial Close until end of the Term	Post-FC	
Sch2 d1.2d) - Table 4	Social Licence Binding Commitments: First Nations participation	First Nations economic participation commitments: Education, training and/or capacity building to be applied to the cost of education, training, or capacity building for First Nations Businesses	LTES Operator will make First Nations economic participation commitments equal to or greater than \$200,000 split as below: - after the Commercial Operations Date: \$90,000 LTES Operator will spread the cost commitment occurring after the Commercial Operations Date evenly on an annual basis across the remainder of the Term. If this is not reasonably practicable, then LTES Operator will provide justification and propose an alternative spread in its report to SFV.						Not commenced	From Financial Close until end of the Term	Post-COD	
Sch2 d1.3a)	Social Licence Binding Commitments: Other Local supply chain commitments, investment and innovation, employment and workforce commitments	Contributions to development of diverse and skilled workforce	LTES Operator will undertake to implement the following strategies and approaches to achieve Local procurement, Local supply chain targets, employment and workforce targets. LTES Operator will report against the following implementation measures in its report to SFV: The project will look for opportunities to implement the following (or similar) initiatives to encourage participation in STEM and develop a skilled workforce: - The establishment of a scholarship fund during construction in consultation with the local community. - Providing training opportunities and/or apprenticeships for local people to take permanent jobs or gain industry experience in operation and maintenance for the life of the project. - Support both local and regional economies by bringing new investment opportunities for local businesses. - Contribute to diversifying the regional economy by providing large non-farming investment. - Local schools' program - Facilitating site visits to the operational project (e.g. schools, university groups etc.).						Not commenced	Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or 30 Business Days after the end of each financial year	Ongoing reporting	

Sch2 c1.3a)	Social Licence Binding Commitments: Other Local supply chain commitments, investment and innovation, employment and workforce commitments	Company policies to ensure fair and ethical practices in the workforce and supply chain	<p>LTES Operator will undertake to implement the following strategies and approaches to achieve Local procurement, Local supply chain targets, employment and workforce targets.</p> <p>LTES Operator will report against the following policies in its report to SFV: The project will have policies in place to ensure its supply chain is rooted in excellent quality, leading technology, optimal life-cycle cost, and strong market competitiveness as well as providing quality management oversight. Amongst other supporting documents and policies, the project will provide: Documents supporting commitments to human rights, prohibition of child labour policy, modern slavery policy/code of conduct, Modern Slavery Statements.</p> <ul style="list-style-type: none"> <li>- Supplier code of conducts, Sustainability Reports.</li> <li>- On request, provide the outcome of any third-party audits on modern slavery, ethics and responsible supply chain and procurement at our major manufacturing facilities.</li> </ul>					Not commenced	<p>Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or</p> <p>30 Business Days after the end of each financial year</p>	Ongoing reporting	
Sch2 c1.3a)	Social Licence Binding Commitments: Other Local supply chain commitments, investment and innovation, employment and workforce commitments	Strategies to support underrepresented groups	<p>LTES Operator will undertake to implement the following strategies and approaches to achieve Local procurement, Local supply chain targets, employment and workforce targets.</p> <p>LTES Operator will report against the following implementation measures in its report to SFV: The project will undertake regular diversity and inclusion (D&amp;I) surveys to help understand demographics of the organisation and align the D&amp;I strategy to the workforce. Programs may include, but are not limited to: Celebration of International Women's Day</p> <ul style="list-style-type: none"> <li>- D&amp;I Committee Workshops, development of annual social and wellness calendar and review of employee exit data.</li> <li>- Diversity, Inclusion and Unconscious Bias Workshops.</li> <li>- Awareness and support for LGBTQ community through events and communications.</li> </ul>					Not commenced	<p>Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or</p> <p>30 Business Days after the end of each financial year</p>	Ongoing reporting	
Sch2 c1.3a)	Social Licence Binding Commitments: Other Local supply chain commitments, investment and innovation, employment and workforce commitments	Barriers to entry and for strategies to support full, fair and reasonable participation for local SMEs	<p>LTES Operator will undertake to implement the following strategies and approaches to achieve Local procurement, Local supply chain targets, employment and workforce targets.</p> <p>LTES Operator will report against the above strategies in its report to SFV: The project is committed to local sourcing where feasible through our Local Business Participation Program (LBPP). The majority of contracting and employment opportunities will be directly with the engineering, procurement and construction (EPC) and Balance of Plant (BoP) contractors. The project will seek to facilitate the use of local businesses and workforce by the lead contractors and address barriers to entry, however it should be noted that the placement of final sub-contracts will be at the discretion of the lead contractors.</p> <p>The LBPP will be a key initiative to identify capacity in the local community and maximise opportunities for local small and medium-sized enterprises to participate in the project.</p> <p>The LBPP is structured around three phases:</p> <ul style="list-style-type: none"> <li>- Stage one Expressions of Interest: The project will work with ICN Gateway (or similar) to connect suppliers and project managers and allow businesses to register their interest. A database of registered companies will be provided to the main contractor and major subcontractors.</li> <li>- Stage two Information Forum: Following the appointment of the main contractor, an information forum will be held in the local area to provide information and an opportunity for businesses to meet key project personnel.</li> <li>- Stage three Procurement: The main contractor and/or major subcontractor may engage suppliers and subcontractors according to their normal procurement processes.</li> </ul>	As we move toward construction, liaison has occurred with a number of SMEs				Not commenced	<p>Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or</p> <p>30 Business Days after the end of each financial year</p>	Ongoing reporting	
Sch2 c1.3b)	Social Licence Binding Commitments: Other First Nations participation	Strategies for sharing benefits with First Nations groups	<p>LTES Operator will undertake the following strategies and approaches to achieve First Nations targets, First Nations targets, economic participation, general engagement, reporting, monitoring and compliance.</p> <p>LTES Operator will report against the following strategies and outcomes in its report to SFV: The project is committed to facilitating opportunities for First Nations groups to share the benefits of the project. As part of our Community Engagement approach, we will consider extending the existing benefit models to include local Indigenous Groups, subject to consultation. Other benefits specific to First Nations groups may include:</p> <ul style="list-style-type: none"> <li>- Facilitating, where possible, access to land within the project boundary for cultural purposes.</li> <li>- Support for education and cultural awareness in the local school network</li> <li>- Listening to the long-term goals and aspirations of the local groups for their community, and communicating clearly where these overlap with opportunities stemming from the projects.</li> <li>- Consulting with Indigenous representatives on how they believe project benefits could flow to their communities.</li> <li>- Invitation for local Indigenous groups to participate in project milestone events</li> <li>- Opportunities for part of any Community Fund to be used for projects to benefit the Indigenous community.</li> </ul> <p>Consultation would take place prior to financial close with the view of agreeing pathways for delivering benefits before construction commences.</p>					Not commenced	<p>Consultation prior to Financial Close / Agreeing pathways for deliver benefits before Construction commences</p>	Ongoing reporting	
Sch2 c1.3b)	Social Licence Binding Commitments: Other First Nations participation	Strategies to support education, training or skills development of First Nations people	<p>LTES Operator will undertake the following strategies and approaches to achieve First Nations targets, First Nations targets, economic participation, general engagement, reporting, monitoring and compliance.</p> <p>LTES Operator will report against the following strategies in its report to SFV: We will undertake a number of specific supporting strategies including:</p> <ul style="list-style-type: none"> <li>- Working with local Indigenous networks to build business capability and capacity to tender for work packages during construction.</li> <li>- Development of a project specific Aboriginal Participation Plan (APP) and Workplace Diversity and Inclusion Plan (WDIP). We will work with our main contractors to fulfil the requirements of the Plans, through training and opportunities.</li> <li>- Focus on Indigenous Business Participation.</li> <li>- Scholarship program with specific attention to Indigenous opportunities.</li> </ul>					Not commenced	<p>Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or</p> <p>30 Business Days after the end of each financial year</p>	Ongoing reporting	
Sch2 c1.3b)	Social Licence Binding Commitments: Other First Nations participation	Reporting, monitoring and communication	<p>LTES Operator will undertake the following strategies and approaches to achieve First Nations targets, First Nations targets, economic participation, general engagement, reporting, monitoring and compliance.</p> <p>LTES Operator will report against the following process in its report to SFV: The project will listen to feedback from Indigenous groups on both the methods of engaging and the content/purpose of the engagement activity. Regular consultation with Indigenous representatives on the project design, construction and operations will be tailored to Indigenous groups (e.g. appropriate time, location and format).</p>			Graphic Design Consult		Not commenced	<p>Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or</p> <p>30 Business Days after the end of each financial year</p>	Ongoing reporting	
Sch2 c1.3c)	Social Licence Binding Commitments: Other Environmentally sustainable procurement throughout supply chain	Environmentally sustainable procurement throughout supply chain - Alignment with EN15804	<p>LTES Operator will undertake to implement the following strategies and approaches to promote environmentally sustainable procurement throughout the supply chain.</p> <p>LTES Operator will report against the alignment with EN15804 in its report to SFV: The project will implement strategies to track and reduce its carbon and material footprints during construction and operation, for example annual fuel, water and energy usage. Project specific initiatives will also be implemented to reduce the overall environmental footprint such as tailoring the project design, where possible, to minimise impact on native vegetation.</p> <p>This requirement is included in the Balance of Plant subcontracts (electrical and civil) for the construction of Coppabella Wind Farm.</p>					Not commenced	<p>Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or</p> <p>30 Business Days after the end of each financial year</p>	Ongoing reporting	

Sch2 (1.3c)	Social Licence Binding Commitments: Other Environmentally sustainable procurement throughout supply chain	Environmentally sustainable procurement throughout supply chain - Alignment with NSW Government Net Zero by 2050 target	<p>LTES Operator will undertake to implement the following strategies and approaches to promote environmentally sustainable procurement throughout the supply chain.</p> <p>LTES Operator will report against the following implement measures in its report to SFV: The project will implement a number of strategies to support this target, covering areas such as fuel, water and energy use, and management of the environmental impacts of packaging.</p>				Not commenced	<p>Within 10 Business Days after LTES Operator satisfies all Social Licence Commitments that are to be satisfied prior to the Commercial Operations Date; or</p> <p>30 Business Days after the end of each financial year</p>	Ongoing reporting	
-------------	---	---	---	--	--	--	---------------	---	-------------------	--