

Social Licence Commitments Report

Project Name: Coppabella Wind Farm	Contract Type: Project Development Agreement	LTES Operator: Coppabella Wind Farm Pty Ltd	Date submitted:	7-Aug-26
Report certified by a director of LTES Operator to be true and correct by:	Ning Chen, CEO			

From LTES Operator

Behind schedule

On track

At risk

From LTES Operator

SFV

Not approved

Completed

Further information from LTES Operator required

CI ref	Category	Social Licence Commitment	Social Licence Commitment requirements	Quarterly Reporting required	Progress made in satisfying the relevant Social Licence Commitments	Remaining steps to be completed to achieve Social Licence Commitments	Date satisfied	Evidence attachments	Status	Trigger date	Contract Phase
Sch1 cl1.1 - Table 1	Social Licence Binding Commitments: Shared Benefits for the Local Community	Community Sponsorships	LTES Operator will allocate the funds of \$30,000 to \$50,000/year, as required to provide financial support for community initiatives and events.	Yes	Binalong Brahmans - \$5000 Binalong Public School - \$500 Sculpture on the Green - \$1500 First Nations Graphic Designer (Big Dingo Media) - \$583 Total paid - \$7583 2024 Binalong NSW Swimming Club - \$6500 Binalong Brahmans - \$5000 Binalong Community Club - \$9000 (incl GST) Bookham Community Association - \$8000 Yass Irish and Celtic Festival - \$7000 Harden Kite Festival - \$6000 Total paid - \$41500 2025 Binalong Brahmans Rugby League Football Club - \$7500 Binalong Community Club \$9000 Harden Kite Festival \$6600 Total - \$23600 2026 Binalong Brahmans Rugby League Football Club - \$8000 Binalong NSW Swimming Club - \$9000 Bookham Community Association- \$10000 Harden Murrumburrah Landcare Group- \$3000 Harden Murrumburrah Twin Town Rodeo - \$5000	Further community projects to be investigated for the allocation of funds. Lasting relationships have been established to anticipate further engagement and funding to local community projects.			On track	From the Signing Date until the Commercial Operations Date	From Signing Date
Sch2 cl1.2a) - Table 1	Social Licence Binding Commitments: Local Supply Chain Commitments	Local supply chain commitment 1	LTES Operator will purchase Local Content with a value equal to or greater than 35% of Total Project Contract Value \$260,760,000 which is 40% of the estimated relevant local content cost prior to Commercial Operation Date	Yes					Not commenced	Before the Commercial Operations Date (Development & Construction phases)	Pre-COD
Sch2 cl1.2a) - Table 1	Social Licence Binding Commitments: Local Supply Chain Commitments	Local supply chain commitment 2: Steel products and components using Locally milled Steel	LTES Operator will purchase Local Content with a value equal to or greater than 1% of Total Project Contract Value \$6,100,000 which is 10% of the estimated total value of steel products and components used in construction of the project.	Yes					Not commenced	Before the Commercial Operations Date (Construction phase)	Pre-COD
Sch2 cl1.2b) - Table 2	Social Licence Binding Commitments: Investment and innovation commitments	Expand Goldwind's Renewable Energy Service & Maintenance Facility1	LTES Operator will invest in, or acquire goods and services, from Local supply chains or Local innovators in relation to Expand Goldwind's Renewable Energy Service & Maintenance Facility in Goulburn, NSW, to facilitate repairs of high value electronic components, including specialist monitoring equipment, inverters for solar farms, wind turbine insulated-gate bipolar transistors (IGBTs) and wind turbine generator slip rings. Expansion of the facility will likely include investment in: - specialist workshop racking and storage - Specialist lifting equipment - Specialist tooling, calibration equipment and workstations, in at least the following amounts, and in each case by the date specified: \$1,000,000 split as below: - until the Commercial Operations Date \$200,000 LTES Operator will spread the cost commitment occurring after the Commercial Operations Date evenly on an annual basis across the remainder of the Term. If this is not reasonably practicable, then LTES Operator will provide justification and propose an alternative spread in its report to SFV	Yes					Not commenced	Within first 2 years of the Commercial Operations Date	Pre-COD
Sch2 cl1.2c) - Table 3	Social Licence Binding Commitments: Employment and workforce commitments	Learning Workers	LTES Operator will employ a number of Learning Workers for a number of hours equal to or greater than 30% of the Total Project Workforce	Yes					Not commenced	From Financial Close until end of the Term	Post-FC
Sch2 cl1.2c) - Table 3	Social Licence Binding Commitments: Employment and workforce commitments	Apprentices	LTES Operator will employ a number of Apprentices for a number of hours equal to or greater than 10% of the Total Project Workforce	Yes					Not commenced	From Financial Close until end of the Term	Post-FC
Sch2 cl1.2d) - Table 4	Social Licence Binding Commitments: First Nations participation	First Nations economic participation commitments: Education, training and/or capacity building to be applied to the cost of education, training, or capacity building for First Nations Businesses1	LTES Operator will subcontract work related to the Project to First Nations Businesses with an aggregate contract value equal to or greater than 1.5% of Total Project Contract Value (estimated \$11,280,000) split as below: - until the Commercial Operations Date: 0.2% (estimated \$1,500,000) LTES Operator will spread the cost commitment occurring after the Commercial Operations Date evenly on an annual basis across the remainder of the Term. If this is not reasonably practicable, then LTES Operator will provide justification and propose an alternative spread in its report to SFV	Yes					Not commenced	From Financial Close until end of the Term	Post-FC
Sch2 cl1.2d) - Table 4	Social Licence Binding Commitments: First Nations participation	First Nations economic participation commitments: Employment (FTE) contract to be Aboriginal or Torres Strait Islander peoples	LTES Operator will employ a number of people from a First Nations background for a number of hours equal to or greater than 1.5% of the Total Project Workforce	Yes					Not commenced	From Financial Close until end of the Term	Post-FC
Sch2 cl1.2d) - Table 4	Social Licence Binding Commitments: First Nations participation	First Nations economic participation commitments: Education, training and/or capacity building to be applied to the cost of education, training, or capacity building for First Nations Businesses1	LTES Operator will make First Nations economic participation commitments equal to or greater than \$200,000 split as below: - until the Commercial Operations Date: \$110,000 LTES Operator will spread the cost commitment occurring after the Commercial Operations Date evenly on an annual basis across the remainder of the Term. If this is not reasonably practicable, then LTES Operator will provide justification and propose an alternative spread in its report to SFV.	Yes					Not commenced	From Financial Close until end of the Term	Post-FC